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October 11, 2009

Mr. James Hahnenberg

Remedial Project Manager

- U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J

Chicago, IL 60604-3590

Re:  Monthly Progress Report for September 2009, North Bronson Industrial Area
Site Operable Unit 1, Bronson, Michigan

_Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by
the Group to fulfill the requirements of the Consent Decree for Remedial Design and
Remedial Action (RD/RA) at the site during September 2009.

1. Activities Completed During This Reporting Period

A. On September 9, 2009, the Group submitted the August 2009 monthly
progress report to USEPA with copies to MDEQ.

B. On September 14, 2009, the Group submitted to USEPA responses to
comments received from MDEQ (via letters dated September 11, 2009) with
respect to the following:

e  Proposed City of Bronson Groundwater Ordinance submitted on June 4,
2009; and

e County Drain #30 Sediment and Soil Sampling Work Plan, submitted on
February 27, 2009.
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2. Results of Sampling and Tests and Other Data

A. The Group developed no sampling or test data during the reporting period.

3. Work Plans, Procedures, and Deliverables

A. The Group submitted no work plans, procedures, or deliverables during the
reporting period.

B. As described in its letter to USEPA of September 14, 2009, the Group agreed
to revise certain aspects of the County Drain #30 Sediment and Soil Sampling
Work Plan in response to comments received from MDEQ.

4. Actions Projected for Next Six-Week Period
A. The actions projected for the next six-week period depend on the timing of

USEPA approvals and authorizations to proceed, as described in Item 5.A
below.

5. Prog;§§ and Schedule Réport
A. Near-term milestones for on-going Group activities are as follows:

Groundwater Delineation Study

o Following USEPA approval, the Group will complete the Groundwater
Delineation Study, including installation of additional wells as described
in our meeting discussion of March 17, 2009 and a second round of
groundwater sampling of newly installed wells. The estimated
timeframe for this activity, including laboratory analysis, data validation,
and reporting, is eight weeks after mobilization.

County Drain #30 Sediment and Soil Sampling

e  The Group will initiate the CD #30 sediment and soil sampling upon
resolution of comments received from the MDEQ and authorization to
proceed from USEPA. The projected schedule for this activity is
provided in the corresponding work plan.

Private Well Connections

e  Because of delays caused in part by MDEQ comments on the proposed
City ordinance, the schedule for the water line connections for residents
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within the restricted and buffer zones who currently have private wells
has been put off until the spring of 2010. City personnel who will make
the tap-in connections to City water lines are unable to perform this
work yet this fall.

e  As discussed in our meeting of March 17, 2009, progress related to
RD/RA for enhanced source control at the Eastern and Western Lagoon
Areas and County Drain #30 remediation requires resolution of
appropriate cleanup standards for non-erodible soils associated with
County Drain #30 and groundwater to surface water interface (GSI)
criteria.

B. There are currently no other unresolved issues that affect the performance or
timing of pre-design or RD activities.
6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

A. Each of the work plans for the ongoing tasks described in Item SA above
include addenda to the Pre-Design Studies Field Sampling and Quality
Assurance Plan (FSQAP). These addenda provide for additional sampling

“and analytical protocols associated with those efforts. These work plans also
include addenda to the site Health and Safety Plan to address task-specific
health and safety issues.

B. The near-term milestones associated with the most-recent working schedule
update are those identified in Item 5.A above.
7. Activities Undertaken in Support of the Community Relations Plan

A. The Group did not undertake any activities during this reporting period in
support of the Community Relations Plan.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.
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Respectfully submitted,

Leo M. Brausch
Project Coordinator

LMB:

cc: Deborah D. Larsen, MDEQ
Charles W. Graff, MDEQ

cc (via email):
NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee






